

## Table of contents

<b>Editorial .....</b>	<b>3</b>
<b>Tutorial.....</b>	<b>5</b>
Scope of the SDC Cash Workbook.....	5
Aim of the SDC Cash Workbook.....	6
How to use the Cash Workbook.....	7
<b>Part A: Project Preparation.....</b>	<b>9</b>
1. Project Identification.....	9
1.1 Problem analysis of humanitarian needs.....	9
1.2 Comparing cash to in-kind or vouchers.....	10
1.3 Preconditions for a Cash Project.....	11
2. Project Definition.....	14
2.1 Preparation of a project document.....	14
2.2 Planning an assessment mission.....	15
2.3 Conducting an assessment mission.....	17
2.4 Key data provided by an HQ or a donor.....	20
2.5 Beneficiary criteria and appropriate sizing of cash contributions.....	21
2.6 Risk analysis.....	24
2.7 Security assessment.....	25
2.8 Institutional set-up and lean management.....	27
2.9 Resources needed for implementation.....	28
<b>Part B: Implementation .....</b>	<b>31</b>
3. Planning and Steering.....	31
3.1 Project planning and scheduling.....	31
3.2 Public relations.....	32
3.3 Progress reporting.....	33
3.4 External support – backstopping.....	35
3.5 Project adjustment.....	36
4. Office set-up and administration.....	38
4.1 Personnel.....	38
4.2 Infrastructure.....	40
4.3 Contracts and agreements.....	41
4.4 Correspondence.....	42
4.5 Filing system and documentation.....	43
4.6 Database.....	46
4.7 Finances and bookkeeping.....	50
4.8 Closing down office.....	51
5. Cash Project Management.....	54
5.1 Announcement.....	56
5.2 Registration.....	59
5.3 Verification.....	64
5.4 Beneficiary list.....	66
5.5 Payment.....	69
5.6 Complaints.....	70
5.7 Monitoring.....	74
5.8 Closing-down operations.....	77